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Prototype 6CVL at prep station 
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Notable Accomplishments

• Fuel Offload - Fuel Disposition T-3 Cask
– HQ approval of Rev. 1 to the T-3 Safety Analysis Report for Packaging (SARP) addendum for 6CVL 

operations was received on July 19, 2007.

• Disposable Solid Waste Cask (DSWC) Operations
– The first of three DSWCs has been loaded with a waste container and moved to the 400 Area 

Storage Pad.

Overview
This section addresses work in Project Baseline Summary RL-0042, Nuclear Facility Deactivation and 
Decommissioning, Fast Flux Test Facility Project.

NOTE:  Unless otherwise noted, all information contained herein is as of the end of July 2007.

Schedule/Cost Performance ($M)

CTD Schedule Performance (-$2.7M/-1.9%): Cumulative-to-Date negative schedule 
performance is primarily due to the problems encountered with the T-3 Cask certification, and the 
resulting affect on the progress of FFTF Shutdown and Systems Deactivation and Disposition work 
scope.

CTD Cost Performance (+$2.9M/+2.1%): The positive cost variance is primarily due to the 
efficiencies in both Surveillance and Maintenance and the G&A at the company level.

FY 2007 Funds vs. Spend Forecast ($M)

* Note: $10.2 M of FY 2007 funding is designated for FY 2008 use.

FFTF Project

Budgeted 
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(Month)

$2.1 $1.9 $2.0 -$0.2 -9.0% -$0.1 -3.0% $28.7

Cumulative-to-Date 
(FY 2004-Present)

$144.1 $141.4 $138.5 -$2.7 -1.9% $2.9 2.1% $168.7

Numbers are rounded to the nearest $0.1M.

$ 41.0 $ 27.6 $ 13.4

Variance

FFTF Project
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FY 2007 Fiscal Year 
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DOE/RL-2000-76, Rev. 81 FFTF Project E: 3

PHMC Performance Report  July 2007
Section E Fast Flux Test Facility Project

Schedule/Cost Performance ($M), continued

Milestone Achievement

Number Title Type Due Date
Actual 
Date

Forecast 
Date

Status / 
Comments

M-081-10-T01
Submit Final Sodium 
Disposition Evaluation Report

Target 07/31/07 05/15/07 Complete

M-92-10
Submit Hanford Site Sodium 
Disposition Evaluation Report

TPA 07/31/07 05/15/07 Complete

Performance Analysis  
CTD and Monthly ($M)
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Monthly BCWS 1.9 1.8 2.8 2.2 2.6 3.1 2.3 2.0 2.7 2.1 2.7 2.5

Monthly BCWP 2.2 2.4 2.7 2.0 2.2 2.6 2.2 2.2 2.3 1.9

Monthly ACWP 1.7 2.6 2.6 2.0 2.4 2.2 2.3 2.3 2.4 2.0

CTD BCWS 122.5 124.3 127.2 129.3 132.0 135.1 137.3 139.3 142.0 144.1 146.9 149.3

CTD BCWP 121.0 123.4 126.0 128.1 130.3 132.9 135.0 137.2 139.5 141.4

CTD ACWP  117.6 120.2 122.8 124.9 127.3 129.5 131.8 134.1 136.5 138.5

Oct-06 Nov-06 Dec-06 Jan-07 Feb-07 Mar-07 Apr-07
May-

07 Jun-07 Jul-07 Aug-07 Sep-07


